
EPA Region 5 Records Ctr. 

EHS Technical Networks 

/ ^ Weyerhaeuser 
314061 

July 21, 2008 

lail to: PO Box 9777 
ederal Way, Washington 98063-9777 

Ship to: 32901 Weyerhaeuser Way S 
Federal Way, Washington 98001 
Tel (253) 924 3746 
Fax (253) 924 6182 
E-mail: Jennifer.hale@weyerhaeuser.com 

Mr. Sam Chummar 
Remedial Project Manager 
Superfimd IDivision 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Plainwell Mill Property, Plainwell, Michigan 
June- July 2008 Progress Report 

Dear Sam: 

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., 
Mill Property, I am submitting the attached progress report for the period from June 15, through July 
14, 2008, for the above-referenced site. 

Please call me, at (253) 924-3746, if you have any questions. 

Sincerely, 

Weyerhaeuser Company 

QftAV'uAljvloiî  
Jennifer Hale -̂  
Environmental Manager 

Attachments 

cc: Paul Bucholtz, MDEQ (3 copies) 
Erik Wilson, City of Plainwell 
John Gross, Weyerhaeuser Company 
Joe Jackowski, Weyerhaeuser Company 
Mark Schneider, Perkins Coie 
Kathy Huibregtse, RMT, Inc. 
James Hutchens, RMT, Inc. 

mailto:Jennifer.hale@weyerhaeuser.com


Progress Report No. 22 
June 15, 2008, through July 14, 2008 

Remedial Investigation and Feasibility Study 
PlainweU, Inc., Mill Property, Plainwell, Michigan 

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule for 

Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill Property. 

1. Operable Unit 7 - PlainweU MiU Site 

Summary of Activities Undertaken in Support of the Community Relations Plan (completed during the current 
reporting period and anticipated during the next period): 

• Weyerhaeuser met with the City of Plainwell and Michigan State Senator Patricia Birkholz to update 
them on the progress at the site. 

Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved By, the 
USEPA: 

• Weyerhaeuser is preparing a response to comments received from U.S. EPA on the Sampling and 
Analysis Plan portion of the Remedial Investigation/Feasibility Study (RI/FS) Work Plan. 

• Activities associated with the RI/FS Addendum No. 1 included: 

- A plan for subsurface investigation between the Mill and the Kalamazoo River will be submitted 
to the USEPA on July 16, 2008. 

2. Operable Unit 5 - Plainwell MiU Banks - Kalamazoo River 

Activities performed as part of the Emergency Action during the current reporting period included: 

• The residuals removed from the banks is still awaiting disposal. The material is covered with plastic 
to minimize water infiltration and control dust from the material. The two dumpsters containing 
segregated material are also covered awaiting disposal decision. 

• Due to increased rain, the containment pad area required pumping and treating of the accumulated 
water. The water was pumped into the 20,000-gallon holding tank and recirculated through the system 
and sampled for PCBs. After results were received, the water was then discharged in accordance with 
the permit equivalence for the site. 

• No additional activities are presently ongoing, other than security inspections twice per week. 

Summary ofData Collected During the Current Reporting Period: 

• Water sample results for the containment pad water are attached. No PCBs were identified in the 
samples. Total suspended solids were less than 4 mg/L and the total phosphorous was 0.06 - 0.07 
mg/L. 

• No additional data has been collected over this reporting period. 

Summary of Problems Encountered During the Current Reporting Period: 

• No problems were encountered during this time period. 

Summary and Schedule of Work Anticipated During the Next Reporting Period: 

• Disposal of the material within the containment pad. 

• Disposal of the segregated material within the two dumpsters. 
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• Remobilization and demobilization of equipment and personnel from the site. 

• Begin preparation of the documentation report for the emergency action. 

• Begin field activities associated with the addendum described above. 

Anticipated Problems Associated with Work During the Next Period: 

• None. 

Planned Resolution of Past or Anticipated Problems: 

• Decision on disposal of materials. 

Other Relevant Information: 

• None. 
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Weyerhaeuser Analysis and Testing Services Service Request 08-1571 
32901 Weyerhaeuser Way South 
Federal Way, Washington 98003 

Report 

Kalamazoo River RMT Waters 

Sample Date Time Analytical TSS TP 
Designation Sampled Sampled Lab Code mg/L mg/L 

Effluent WWTP 07/01/08 1255 001 <4 0.06 

001D <4 0.07 

Date Analyzed: 7/2/2008 7/7/2008 
Method Used: AM S-2540 D AM E-365.3 

Analyst: MR JC 

Approved: Maxine Ranta Date: 7/8/2008 
Telephone: 253-924-6149 



Weyerhaeuser Analytical & Testing Services 
32901 Weyerhaeuser Way South 
Federal Way, WA 98003 

Report 
Kalamazoo River RMT Waters 

Method: EPA 608 

Service Request 08-1571 
WACert.#C1219 

Client ID 
Sample Date 

WWTP-
Effluent 
07/01/08 

12:55 

WWTP-
Effluent 
07/01/08 

12:55 

Method 
Blank 

Lab Control 
Spike 

Lab ID 001 001DUP BLANK LCS 
Analvte 
Aroclor-1016 
Aroclor-1221 
Aroclor-1232 
Aroclor-1242 
Aroclor-1248 
Aroclor-1254 
Aroclor-1260 

CAS 
12674-11-2 
11104-28-2 
11114-16-5 
53469-21-9 
12672-29-6 
11097-69-1 
11096-82-5 

uq/L 
<0.20 
<0.20 
<0.20 
<0.20 
<0.20 
<0.20 
<0.20 

ug/L 
<0.22 
<0.22 
<0.22 
<0.22 
<0.22 
<0.22 
<0.22 

ug/L 
<0.20 
<0.20 
<0.20 
<0.20 
<0.20 
<0.20 
<0.20 

% Recovery 
92% 
NA 
NA 
NA 
NA 
NA 

102% 
Surroaate 
Tetrachloroxylene 
Decachlorobiphenyl 

Date Extracted 
Date Analyzed 

101% 
110% 

07/07/08 
07/07/08 

105% 
108% 

07/07/08 
07/07/08 

87% 
92% 

07/07/08 
07/07/08 

104% 
110% 

07/07/08 
07/07/08 

Approved: Randy Eatherton 
Telephone: (253)924-6421 Date: 07/08/08 




